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RANGER OFFSHORE MEXICO, S. DE
RL.DEC.V,,

VS.

TRADECO INFRAESTRUCTURA, S.A.

DE C.V.

HOUSTON MARITIME ARBITRATORS ASSOCIATION

Claimant,

§
§
§
§
§
§
§
§
§
§
§

Respondent.

DECLARATION OF EDUARDO ANDRES BENTON ZAVALA

“My name is Eduardo Andres Benton Zavala. I am over the age of 18 years,
of sound mind, and I am capable of making this affidavit. The facts stated in
this affidavit are within my personal knowledge and are true and correct.

The Pre-Suspension Amounts as defined in Respondent’s Response to
Ranger Offshore Mexico, S. de R.L. de C.V.’s Motion for Partial Summary
Disposition on the Stipulated Amount of Respondent’s Pre-Suspension Debt
were to be paid according to six pagarés, only the first two of which had
taken effect before Ranger’s failed attempt to redeliver the Lewek Toucan
beginning August 15, 2014,

At the time of the making of the pagarés, Tradeco was counting on the re-
delivery of a seaworthy Lewek Toucan, and in the existence of platform PP-
Ku-B platform.

Tradeco employed the Vessel in the AKAL field at times when the PP-Ku-B
platform was not built, in an effort to avoid or minimize the effect of the lack
of the PP-Ku-B platform.

Tradeco did everything in its power to minimize or avoid the effects of
Pemex’s continued failure to have the PP-Ku-B platform ready for Tradeco —
and Ranger — to perform the work contemplated by the Pemex public
tender, Ranger’s written proposal of March 19, 2013, the Master Services
Agreement, and the Charter Party Agreement. Tradeco looked for, and
performed other work. Tradeco requested Ranger suspend the Charter Party
Agreement. Tradeco attempted to secure a sand-bagging job. Likewise,
Tradeco did everything in its power to meet Pemex’s requirements for the
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Vessel after Ranger’s failed attempted to re-deliver it to Tradeco in an
unseaworthy condition in August, 2014. An itemization of each action
corresponding to the above-described efforts would be impractical in this
context.

6. The existence of the PP-Ku-B platform was as bas
Charter Party Agreement as was the Vessel itsgl{./

an assumption of the

7. I declare under penalty of perjury that the fpregping/isfiue and correct.

EDUARDO ANDRES BENTON ZAVALA



